STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MENMORANDUM DATE: 6/21/2010  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
= CO-RTE-PM SF-80-13.2/13.9
F. PN Gary Pursell, SLlp TE FED. NO.
CCO#:. 151 SUPPLEMENT#: (g | Category Code: CHPT CONTINGENCY BALANCE ﬁ?fl.f this change) $30,863,899_40
COST: $631’063_00 INCREASE | DECREASE [ HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $631,063.00 IS THIS REQUEST IN ACCORDANCE WITH [y YES [JNO
’ ) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Contractor Coordination B CONSTRUCT SELF-ANCHOREP SUSPENSION BRIDGE
i S . T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Gantract. T F1E ). TS Kty Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9 % 6

THIS CHANGE ORDER PROVIDES FOR:

Mobilization and demobilization of a ringer crane to accelerate all necessary work for the erection of the W2 Saddles and the
Hinge K pipe beams.

Toll Bridge Oversight Committee (TBPOC) and the Department have been exploring several accelerating measures to open
the new bay bridge in the shortest schedule possible. In the March 4, 2010 TBPOC meeting several options were discussed
and the re-sequencing of the YBITS (Contract No. 04-0120S4) contractor's activities at W2 was one of them. This change
order expedites the erection of the W2 Saddles and the Hinge K pipe beams by ABF so the Hinge K area will be available for
YBITS contractor's activities as soon as possible.

For this work, the contractor will be paid the sum of $631,063.00; this sum constitutes full compensation, including markups,
fe- *his change. This amount will be financed from supplemental funds provided for in this contract. A detailed cost estimate is
Y

This change order received concurrences from Gary Pursell (Resident Engineer), Jason Tom (Supervising Bridge Engineer),
Rich Foley (HQ Liaison), Risk Management (Jon Tapping), Mike Forner (Principal Engineer), and Ken Terpstra (Project
Manager).

Design and Maintenance concurrences are not needed for this change order. HQ approval is not warranted since the payment
will be made from the contract supplemental work fund.
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 ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Dater 6/25/10

‘THIS REQUEST

~ TOTALTO DATE |

- S ] ITEMS $0.00 $0.00
Bridge Engineer: Jason Tom Date 6/24/10 FORBE.AGOOLT $0.00 $0.00
Project Engineer: - Date AGREED PRICE $631,063.00 $631,063.00
Project Manager: Proj Manager, Ken Terpstra Date 6/28/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date _T?Tﬂ} S $63106300_ e __EEM
: = — FEDERAL PARTICIPATION
Environmental: Date S e
Otter (spociyl - ———— - —— [] PARTICIPATING { | PARTICIPATING IN PART V] NONE
er (specity). S - . V|
peeliil . Michasl Former : ate " [] NON-PARTICIPATING (MAINTENANCE) | ]NON-PARTICIPATING
Other (specify): i
(specify) HE, Rich Folay Date 6/28/10 | coneral SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Prior Approval By: o Date [LJcco FUNDED PER CONTRACT [] cCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date | FEDERAL FUNDING SOURCE PERCENT
Resident Engifieer's Signatures Date -

, Z4 06 /20//0
C/ 7

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Sireet, MS-89, Sacramento, CA 95814.



